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Work description.

Monday, August 12, 2013

Bob Mezza, the Mezza Mason Superintendent told me today that there has been a change in the plans and
the grouting for the 2nd lift of the CMU walls T4 & T1 will not happen tomorrow as originally planned.
Instead, CMU walls T5 & T8 will be grouted to the height of the 7th course.
The steel plates that are to be embedded in the mud on top of the walls for handrails are not on site, yet. I
was told that the problem is that they are not galvanized, yet.

The Mezza workers, finished off walls T2 & TE to the height of 2 & 7 courses, respectively and moved on
to build up on the CMU walls on the East side of wall T4.

Walls T2 & TF are built to the height of 14 courses. All the walls located on the East of wall T4 will be
grouted. At this time, walls T5, T6, T7, & T8 and walls TF (located between T4 & T6) have been erected to
the height of 7 courses and will be grouted tomorrow. Wall TD has been constructed to a height of 5
courses at this time.

Not having seen the modifications introduced by RFI #31 on the finished walls, I asked Bob if he was in
receipt of the new "details" from Conoco. He responded affirmatively and stated that since the steel plate
embeds were not on site, he is postponing the work until said plates arrive. The modifications incorporated
into the design consist of installing additional #5 dowels with 180 hooks @ 24" on center with a tail length
of 2’-6" installed below the top of block in the following locations: CMU walls T6, T5, & TE.
Once the crew completed CMU wall T8, they moved to the N. side of the foundation to build wall T1 and
partially constructed it at 15:30.

At this time I went to the Bridge in order to catch a glimpse of the painters. Contrary to my expectation, I
did not see any workers on spiders once I got to the Bridge.  I saw James Brockman (CCC’s Proj. Mgr) 
who told me that there are several locations on the South Main Span in need of paint repair and that they
will be rigging spiders there before too long. Mr. Khandaghabadi, CT engineer, is tasked with the
inspection of the cable for paint repairs. In order to accomplish this task, a painter/inspector has to mount
a one-man spider and travel upward to the cable. This is an unnerving task for a lot of people and the
operation ceases once the wind picks up. At any rate, once I arrived at the job site the spiders were rigged
between on the South Main Span between panel points 50/52 & 52/54. However, as indicated at the time
of my arrival they were not being used. For more information on the status of paint repair on the cable,
please refer to his report and for other paint repairs on the cable, please consult Stuart Ross’ report.

While on the Bridge, Scott Yeager asked me about the weep holes at Cable Bands 112, 114, and 116,
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where they got painted and consequently plugged and wondered if they can be left alone in that state. It
should be noted that at the time of my arrival to the job site, a painter stationed on a float underneath the
cable band was making every attempt at removing the paint using a disk grinder. He did not have much
success and that was the reason behind S. Yeager’s question.  I responded that as he is aware, the weep 
holes have to be cleaned in order for the water to drain. Moreover, he asked me about the progress
payment and that CT should release the remainder of funds up to 100%. I countered that the repair on
brackets (caused by Bleyco) is still outstanding in addition to damages caused by Spencer from PP104 to
116. I am a part-timer on the Cable, as I am fully engulfed in the IERBYs Project, I added, and that these
questions should be directed at Warren Collins, instead.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

R. Mezza Masonry

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: R. Mezza Masonry

Huddie Gilberto RoblesCement Mason 0.00 0.00 0.00 0.00

Huddie Juan GyrrolaCement Mason 0.00 0.00 0.00 0.00

Mason Clint DossaCement Mason 0.00 0.00 0.00 0.00

mason Greg HarrissCement Mason 0.00 0.00 0.00 0.00

mason Robert KirkCement Mason 0.00 0.00 0.00 0.00

super Bob MezzaCement Mason 0.00 0.00 0.00 0.00

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

mason Clint DossaCement Mason 8.00 2.00 0.00 10.00

Huddie Gilberto RoblesCement Mason 8.00 2.00 0.00 10.00

Huddie Juan GurrolaCement Mason 8.00 2.00 0.00 10.00

mason Greg HarrissCement Mason 8.00 2.00 0.00 10.00

mason Robert KirkCement Mason 8.00 8.00 0.00 16.00

super Bob MezzaCement Mason 8.00 2.00 0.00 10.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Attachment
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